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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 515 Date: 22-Mar-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 291

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of suspender ropes & main Cable
- Installing suspender separators

Today I was inspecting Mike Draper’s crew on Cable wrapping punch-list & other misc items.

- At 07:00, I arrived at the pier-7 office.
- From 07:00 until 08:00, I did misc office work (checked email, updated vehicle mileage log, etc).
- From 08:00 until 09:00, I attended a Cable group staff meeting. We discussed staffing, upcoming work,
& the Cable punch-list.
- At 09:30, I arrived on the bridge. At this time, half of Mike’s crew was working on wrapping punch-list &
the other half was working on chasing threads on suspender socket set screws.
- From 09:45 until 10:30, I accompanied Brian Boal & Warren Collins to look at the elastomeric collars at
PPs 108 & 110. These were previously installed, & have a separation between the halves of the
elastomeric collars.
- From 10:45 until 12:00, I was inspecting Mike’s crew on the wrapping punch-list. They were adding
Cadwelds on the S-wire butt splices near PP 116S.
- From 12:00 until 12:30, lunch.
- From 12:30 until 13:30, I checked on Mike’s crew chasing set screw threads & doing wrapping punch-list
work.
- From 13:30 until 14:30, I met with 3 new personnel from Structures Maintenance that will be helping with
broken wire inspection during weekends. Roman & I gave them an orientation on items to inspect.
- At 14:45, I left the bridge.
- From 15:00 until 15:30, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM AARON DAVIDIronworker 8.00 2.00 0.00 10.00

APP MARIO ANGUIANOIronworker 8.00 2.00 0.00 10.00

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 515 Date: 22-Mar-2013 Friday

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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